
United States Environmental Protection Agency- Region 2 ~~1>0 ST..qr, 
~~ ~U' 

CERCLA Removal Action Work Order ~ ft '>Q s -z. 
;Jl w 
0 (!I 

\ ~«: 
~~ ~:~ 

"i{PRO~v 

Contractor Kemron I Contract# I EP-S2-l0-01 I TO#: I 0067 I Date I September 2, 2014- September 5, 2014 
EPA Region 2 I Site ID I A23K I Shift I 0700-1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn I Margaret Gregor 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor 
I 

Work Order #40 

Description of Work To Be Performed 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the 
dates further should be discussed with the OSC. 

• Monitor the subcontractors and ensure appropriate payments for disposal of wastes. 
• Provide certificate of destruction forms when submitted. 
• Complete the final report documenting waste removal. 

• Prepare for potential scraping of stained soils to include approximately 150 yd3 of material. 

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. Draft 1900-SSs shall be delayed no 
more than 2 weeks of services. 

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and 
Green Polley. This includes authorization for additronal electrical charges which are supplemented by alternative energy 
sources. 

Ensure the Health and Safety of all Kemron personnel on-site. 

I certify that the above work is ordered and authorized in 
the performance of the above cited Task Order. 

Printed Name and Title 
Keith Glenn, Federal On-Scene Coordinator 

Date 
9102/14 

I acknowledge receipt of this work order. 

Date 
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Contractor Kemron I Contract # I EP-S2-10-0l I TO#: I 0067 I Date I Seotember 2, 2014- September 5, 2014 
EPA Region 2 I Site ID I A23K I Shift I 0700- 1730 hours 
Site Name Superior Barrel and Drum Site 

798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 
osc Keith Glenn I Margaret Gregor 

RM Gary Beland 

Monitors Keith Glenn I Margaret Gregor I Work Order #40 

Personnel Authorized 
Qty Description Hrs/day Qty Description Hrs/day 

1 Response Manager 8 0 Foreman 0 
1 FCA 5 0 Clean-Up Technician 0 
1 T &D Coordinator 5 0 Hydro-Geologist 0 
0 Operator 0 0 Structural Engineer 0 
0 Chemical Technician 0 0 Senior Electrical Engineer 0 
0 Chemist 0 0 Senior Civil Engineer 0 

Equipment and Expendable Materials Authorized 
Description Qty Description Qty 

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions 
-Hours authorized are not to exceed 40/weeklperson. OT hours are not authorized during the stated period. 

-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager. 
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